
 
 
Operations Committee Briefing in San Diego – February 3rd, 2010 
Palmdale-LA and LA-Anaheim Timeline Discussion 
 
LA-Anaheim Schedule 
 
 Tier II environmental review began 3 years ago 
 ARRA stimulus grant prerequisite: NOD/ROD by Sept. 2011 
 Current schedule: 

o Complete Administrative Draft EIR and 15% Design by July 2010 
o Issue Draft EIR/EIS by October 2010 
o Complete 30% Design May 2011 
o Issue Final EIR/EIS by June 2011 

 BNSF and other ROW need detailed development to commence this year 
 
 
Palmdale-LA Schedule 
 
 Tier II environmental review began 2 years ago 
 SR134-LAUS sub-section is directly tied to the LAUS station configuration 
 Current schedule: 

o Draft Alternatives Analysis Report: February 2010 
o AA Board briefing March 4, 2010 
o Final AA Report: June 2010 
o Issue Administrative Draft EIR/EIS October 2010 
o Issue Draft EIR/EIS January 2011 
o Complete 30% Design by November 2011 
o Issue Final EIR/EIS by December 2011 

 HSRA has directed the PMT and the Palmdale-LA team to continue to move the 
technical and stakeholder meetings forward. A series of meetings has been set up in 
mid-February per the list below 

 All ROW, particularly UPRR and Metro, need detailed development to commence this 
year 

 
Discussion Points 

 
 Importance of completing the environmental reviews/approvals expeditiously  
 Construction cost is directly tied to the Year of Expenditure; the sooner construction can 

begin, the less the project will cost. 
 Contract schedule and budget for all consultants tied to these Program dates.  

 
 
Palmdale-LA Technical and Stakeholder Meetings 
 
2/11/2010  2:00 PM City of LA Technical Working Group Meeting 
2/8/2010     6:30PM; may be rescheduled Sylmar to SR 134 SWG 
2/16/2010 10:00AM - 12:00PM Palmdale to SR 134 Interagency Meeting 
2/16/2010   1:30PM - 3:00PM Palmdale to SR 134 Resource Agency Meeting 
2/16/2010   3:00PM - 5:00PM Palmdale to SR 134 404 NEPA Integration Meeting 
2/16/2010   6:30PM Palmdale to Sylmar SWG 



 
 
 


